

MBTA Communities PROPOSED Timeline

Each Meeting listed will have a Public Comment Component to elicit community feedback

1. September 10th, 2024
 - a. Planning Board Regular Meeting will **introduce locations** and draft survey
2. September 16th, 2024
 - a. Select Board regular Meeting receives update
3. October 15, 2024
 - a. Planning Board Regular Meeting to **review survey results** and discuss locations
4. October 21, 2024
 - a. Select Board regular Meeting receives update
5. October 28th, 2024
 - a. Public Meeting to continue discussing locations
6. November 6th, 2024
 - a. Public Meeting to continue discussing locations
7. November 12th, 2024
 - a. Planning Board regular meeting to **make final location selections**
 - b. **Vote to submit** a warrant for a special town meeting
8. November 18th, 2024
 - a. Select Board regular meeting, **call for Special Town Meeting**
 - b. (Staff and/or PB Chair to submit the following day)
9. December 9th, 2024
 - a. Select Board regular Meeting, Submit Articles and Approve Warrant for the Special Town Meeting as necessary
10. December 10th, 2024
 - a. Planning Board regular Meeting to hear Public Hearing for town meeting warrant.
11. December 12th, 2024
 - a. Special Town Meeting